FEB 10 1994 | ® '

Request for Modification of Delivery Order No. 2001-02-021 for
Contract 68-S3-2001, OHM Remediation Services Corp., Chase
Interiors Site, Falconer, NY:

Bonita Green, On-Scene Coordinator
Response and Prevention Branch

Stanley Murphy, Contracting Officer
Facilities and Administrative Management Branch

Please make the following modifications for delivery order number
2001-02-021 for the contract with OHM Remediation Services Corp.
(Contract Number 68-S3-2001) to increase the ceiling and include
these additional tasks:

A) 1Increase D.O. ceiling from $ 40,000 to $ 574,000.

B) Provide two office trailers with full support services,
as determined by the OScC.

C) Provide a workplan that outlines all activities to be
performed on site. :

D) Provide all necessary personnel, materials and equipment
to conduct the removal action. :

D) Set up decon area, and work zones on the site.

E) Stage and stabilize all containers on site and all
containers must be packaged according to TSDF specs.

F) Provide 3 bids for all necessary subcontracting services
for the site. '

G) Provide for transportation and disposal of all hazardous

‘ substances on-site to RCRA/CERCLA approved TSDFs.

H) Provide sampling and on-site compatibility testing in
order to develop disposal analysis (DA) groups and
composit samples from each DA group.

I) Provide off-site disposal analysis testing and waste
profiles, as required by the OSC.

J) Provide housekeeping services and restore site to original
condition upon completion of removal.

K) All work to be conducted on site must adhere to all
applicable EPA, DOT, OSHA, and/or RCRA regulations or
policies, as well as, any other relevant state or local
statutes if practicable.

L) All draft 1900-55's must be provided to the 0SC by 10am

" the day after work has been completed.

If you have any questions concerning this request please contact
me at (908) 321-6647.

cc: L. Guarneri, EPA
N. Vogelsang, EPA
T. O'Hara, OHM
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Request for Modification of Delivery Order No. 2001-02-021 for
Contract 68-S3-2001, OHM Remédiation Services Corp., Chase
Interiors Site, Falconer, NY

Bonita Green, On-Scene Coordinator
Response and Prevention Branch

Stanley Murphy, Contracting Officer
Facilities and Administrative Management Branch

Please make the following modifications for delivery order number
2001-02-021 for the contract with OHM Remediation Services Corp.

(Contract Number 68-S3-2001) to increase the ceiling and include

these additional tasks:

A) Increase D.O. ceiling from $ 40,000 to $ 574,000.

B) Provide two office trailers with full support services,
as determined by the OSC. ‘

C) Provide a workplan that outlines all activities to be
performed on site.

D) Provide all necessary personnel, materials and equipment
to conduct the removal action.

D) Set up decon area, and work zones on the site.

E) Stage and stabilize all containers on site and all
containers must be packaged according to TSDF specs.

F) Provide 3 bids for all necessary subcontracting services
for the site.

G) - Provide for transportation and disposal of all hazardous
substances on-site to RCRA/CERCLA approved TSDFs.

H) Provide sampling and on-site compatibility testing in
order to develop disposal analysis (DA) groups and
composit samples from each. DA group.

I) Provide off-site disposal analysis testing and waste
profiles, as required by the OSC.

J) Provide housekeeping services and restore site to original
condition upon completion of removal.

K) All work to be conducted on site must adhere to all

' applicable EPA, DOT, OSHA, and/or RCRA regulations or
policies, as well as, any other relevant state or local
statutes if practicable.

L) All draft 1900-55's must be provided to the 0SC by 10am
the day after work has been completed.

If you have any questions concerning this request please contact
me at (908) 321-6647. |

cc: L. Guarneri, EPA
N. Vogelsang, EPA
T. O'Hara, OHM






